' ‘ #RC Environmental Management, Inc.
6% % Minnesota Avenue

Kansas City, KS 66101
913-281-2277
Fax 913-281-5383
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January 28, 1993

Mr. Aaron Zimmerman

RCRA Regional Project Officer
U.S. EPA Region 7

726 Minnesota Avenue

Kansas City, Kansas 66101

RE: EPA Contract No. 68-W9-0006
Work Assignment No. R07015
Technical Summary of Work for Close Out of Hydrocarbon Recyclers, Inc., Wichita,
Kansas

Dear Mr. Zimmerman:

PRC Environmental Management, Inc. (PRC), is submitting a technical summary of work
completed under the work assignment number R07015, at the Hydrocarbon Recyclers facility in
Wichita, Kansas. PRC and its TES 9 team firm, B&V Waste Science and Technology Corporation
(BVWST), completed the summarized work.

A final cost close out letter will be submitted to you separately. If you have any questions or
comments on this submittal, please call me at (913) 281-2277, or John Nett of BVWST, at
(913) 338-6544.

Sincerely,
CQM& Jere

Paula Hirtz
Acting Regional Manager

Enclosure

cc: Mark Matthews, U.S. EPA - WAM
Claudia Vines, PRC
Paige Cowden, PRC

John P. Nett, BVWST
File
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SUMMARY OF WORK

RESOURCE CONSERVATION AND RECOVERY ACT (RCRA)
FACILITY ASSESSMENT (RFA)
HYDROCARBON RECYCLERS INC.

WICHITA, KANSAS
WORK ASSIGNMENT NO. R07015

PRC Environmental Management, Inc. (PRC), and B&V Waste Science and Technology

Corp. (BVWST), conducted an RFA for the Environmental Protection Agency (EPA), Region 7,
‘under Contract No. 68-W9-0006 (TES 9) at the Hydrocarbon Recyclers, Inc., facility.

EPA recently notified PRC that this work assignment is to be closed out. Below is a

~ summary of the activities PRC and BVWST conducted for EPA Region 7 under this work

assignment.
° ngglgp' ed Work Plan. A work plan was prepared that outlined the project approach

required for the RFA task. This was based upon the EPA’s statement of work provided to
PRC for the work assignment (WA). The work plan provided a list of the activities to be
performed by PRC and BVWST, listed the project deliverables, and outlined the estimated
costs for these activities and deliverables. The work plan was submitted to the EPA on
January 29, 1990.

Conducted a Preliminary Review (PR). The PR involved review of EPA and Kansas
Department of Health and Environment (KDHE) file documents for the facility. The PR

was conducted in March 1990. This information was used to prepare a preliminary list of
solid waste management units (SWMUs) and potential areas of concern (AOCs). The list
was submitted to EPA June 6, 1990.

" Conducted a Visual Site Inspection (VSI). A VSI was conducted at the facility on June 19,

1990. Personnel from EPA Region 7, KDHE, and BVWST met with facility representatives
to discuss the facility’s current and past operations; then the facility was toured. A VSI
summary report and a log of photographs was prepared for inclusion in the preliminary
report, ‘

Prepared a Preliminary Report. A Preliminary Assessment (PA) report was prepared
including the findings of the PR and VSI. The draft PA report identified 15 SWMUs and
eight AOCs. The draft PA report was submitted to the EPA on September 24, 1990.

Prepared a Sampling Plan. A sampling plan and associated quality assurance/quality
control, analytical services request, and health and safety documentation was prepared by
PRC in December 1991. BVWST also prepared a health and safety plan at this time.

‘ ling Visit (SV). An SV was conducted by PRC and BYWST at the
facility from January 8 through 10, 1992. The SV included a soil and soil gas investigation

with on-site sample analysis and collection of confirmatory soil samples for analysis by the
EPA Region 7 laboratory. An SV trip report was drafted by PRC but was not submitted to
the EPA.

mpleted RFA R . The results of the SV have not been incorporated in the report and
the RFA report remains in preliminary draft status. This task was not completed at the
request of the EPA work assignment manager.



